



GREATER WESTERN WATER WORKS – PHASE 1
Estimated Duration: 7 weeks
Estimated Start: Late May
Sewer and Water Main Construction

COUNCIL CAPITAL WORKS
Estimated Duration: 30 days
Estimated Start: Early June
Estimated Cost: \$1,150,000
Road works reconstructing the road surface

GREATER WESTERN WATER WORKS – PHASE 2
Estimated Duration: 7 weeks
Estimated Start: Mid July
Sewer and Water Main Construction

SUMMARY OF WORKS:
COUNCIL WORKS: Early June – July (concurrently with G.W.W)
G.W.W WORKS: Late May – September

SUMMARY OF IMPACT:
There will be Traffic Management Disruption on Exford Road during all of Greater Western Water’s works, as well as a combination of larger Traffic Management during Council’s works.

HOLD
PENDING CHMP APPROVAL AND DESIGN CHANGE